
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Contract Location: Time Allowed:

7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR 17 BEGINING

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/01/2013

05/08/2013

05/15/2013

05/16/2013

00/00/0000

00/00/0000

1113 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 80.86

900 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,404,936.08

$46,257,752.60

$21,916,094.95

56.52%

Counties:

Franklin Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122110-      $50,404,936.08 $46,257,752.60 $21,916,094.95 56.52% $1,008,305.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number: 122110-      SR 17 - RDWY IMPROVEMENTS

 

EDS00-0545-00(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $22,791,072.58 $21,984,427.97 $806,644.61

Non-Participating $5,697,768.55 $5,496,107.38 $201,661.17

Total Earnings $28,488,841.13 $27,480,535.35 $1,008,305.78

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $28,488,841.13 $27,480,535.35 $1,008,305.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $5,500.00 $5,500.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($5,500.00)

Total: $28,488,841.13 $27,480,535.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,008,305.78

$0.00($5,500.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ASPHALT CONCRETE - ALT 2

0150 310-1101     GR AGGR BASE CRS, INCL MATL TN  325,600.000 123,828.940

 17.220 18,712.110

 

 

142,541.050 $322,222.53 $2,454,556.88

0156 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 768.990

TL & H LIME 55.830 .000

RECYL AC 25MM SP,GP1/2,BM&HL (DETOUR)

                                                            

768.990 $.00 $42,932.71

0176 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 415.190

MATL & H LIME 64.030 .000

RECYL AC 12.5MM SP,GP2, BM&HL (DETOUR)

                                                            

415.190 $.00 $26,584.62

Category Amount: $322,222.53 $2,524,074.21

Category Number: 0030 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .780

 299089.180 .015

EDS00-0545-00(020)

 

.795 $4,486.34 $237,775.90

0285 163-0232     TEMPORARY GRASSING AC  101.000 311.899

 50.000 3.980

 

 

315.879 $199.00 $15,793.95

0290 163-0240     MULCH TN  3,779.000 4,466.288

 135.000 326.995

 

 

4,793.283 $44,144.33 $647,093.21

0298 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  .000 12.000

 292.400 10.500

                                                            

                                                            

22.500 $3,070.20 $6,579.00

0300 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  14,300.000 10,338.875

 14.000 444.000

 

 

10,782.875 $6,216.00 $150,960.25



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  580.000 350.250

/SAND BAGS 344.990 36.000

 

 

386.250 $12,419.64 $133,252.39

0315 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  31,900.000 18,982.500

 2.150 928.500

 

 

19,911.000 $1,996.28 $42,808.65

0320 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  20,000.000 21,300.000

RAW CHECK DAM 2.500 88.500

 

 

21,388.500 $221.25 $53,471.25

0340 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .750

 9226.070 .000

284+55 RT

 

.750 $.00 $6,919.55

0347 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 13.500

 889.710 2.250

                                                            

                                                            

15.750 $2,001.85 $14,012.93

0348 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  .000 33.750

 246.650 5.250

                                                            

                                                            

39.000 $1,294.91 $9,619.35

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  160.000 77.250

 95.000 14.250

 

 

91.500 $1,353.75 $8,692.50

0355 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  22,800.000 2,015.000

 0.250 112.000

 

 

2,127.000 $28.00 $531.75

0360 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,000.000 45,317.000

 0.350 5,487.000

 

 

50,804.000 $1,920.45 $17,781.40



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0365 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  21,750.000 25,138.000

 0.350 3,933.000

 

 

29,071.000 $1,376.55 $10,174.85

0375 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1844.560 1.000

284+55 RT

 

3.000 $1,844.56 $5,533.68

0380 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1844.560 .000

123+15 LT

 

2.000 $.00 $3,689.12

0395 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 83.000

 803.630 15.000

 

 

98.000 $12,054.45 $78,755.74

0397 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  .000 8.000

 146.200 2.000

                                                            

                                                            

10.000 $292.40 $1,462.00

0400 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  160.000 125.000

 15.000 23.000

 

 

148.000 $345.00 $2,220.00

0405 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 12.000

 200.000 1.000

 

 

13.000 $200.00 $2,600.00

0410 167-1500     WATER QUALITY INSPECTIONS MO  39.000 28.000

 200.000 1.000

 

 

29.000 $200.00 $5,800.00

0420 171-0030     TEMPORARY SILT FENCE, TYPE C LF  140,000.000 118,977.000

 2.550 578.250

 

 

119,555.250 $1,474.54 $304,865.89



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0435 207-0203     FOUND BKFILL MATL, TP II CY  4,600.000 4,825.983

 36.200 .000

 

 

4,825.983 $.00 $174,700.58

0440 207-2003     IMPERFECT TRENCH BKFILL MATL, TP III CY  113.000 181.204

 27.480 .000

 

 

181.204 $.00 $4,979.49

0455 225-4840     SOIL-LIME TREATED, SUBBASE, CL B, 8 IN SY  392,900.000 158,893.778

 2.100 32,083.333

 

 

190,977.111 $67,375.00 $401,051.93

0460 318-3000     AGGR SURF CRS TN  1,000.000 755.180

 19.110 836.000

 

 

1,591.180 $15,975.96 $30,407.45

0500 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  5,400.000 7,772.194

 24.480 63.278

 

 

7,835.472 $1,549.05 $191,812.35

0530 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  3,100.000 .000

 11.060 602.000

 

 

602.000 $6,658.12 $6,658.12

0550 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  86.000 72.870

 735.000 1.100

 

 

73.970 $808.50 $54,367.95

0635 550-1540     STORM DRAIN PIPE, 54 IN, H  1-10 LF  96.000 104.600

 97.540 .000

 

 

104.600 $.00 $10,202.68

0650 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  2,200.000 863.000

 27.590 140.000

 

 

1,003.000 $3,862.60 $27,672.77



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0725 573-2008     UNDDR PIPE INCL DRAINAGE AGGR, 8 IN LF  7,600.000 4,678.000

 17.610 1,160.000

 

 

5,838.000 $20,427.60 $102,807.18

0745 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  5,000.000 5,965.982

 33.670 157.778

 

 

6,123.760 $5,312.39 $206,187.00

0750 603-7000     PLASTIC FILTER FABRIC SY  35,100.000 7,563.451

 2.480 157.778

 

 

7,721.229 $391.29 $19,148.65

0850 643-8040     GATE, WOVEN WIRE - EA  6.000 13.000

 600.000 .000

4 FT X 16 FT

 

13.000 $.00 $7,800.00

0885 668-1100     CATCH BASIN, GP 1 EA  6.000 .000

 2290.000 8.250

 

 

8.250 $18,892.50 $18,892.50

0890 668-2100     DROP INLET, GP 1 EA  115.000 56.250

 1300.000 8.750

 

 

65.000 $11,375.00 $84,500.00

0894 668-2200     DROP INLET, GP 2 EA  .000 1.500

 2359.620 .500

                                                            

                                                            

2.000 $1,179.81 $4,719.24

0920 668-8013     SAFETY GRATE, TP 3 SF  240.000 98.000

 43.500 50.000

 

 

148.000 $2,175.00 $6,438.00

0930 700-6910     PERMANENT GRASSING AC  202.000 130.510

 575.000 6.120

 

 

136.630 $3,519.00 $78,562.25



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0935 700-7000     AGRICULTURAL LIME TN  403.000 130.600

 100.000 6.120

 

 

136.720 $612.00 $13,672.00

0940 700-8000     FERTILIZER MIXED GRADE TN  202.000 66.486

 375.000 2.020

 

 

68.506 $757.50 $25,689.75

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  370,100.000 339,532.358

 0.650 26,037.000

 

 

365,569.358 $16,924.05 $237,620.08

Category Amount: $274,934.87 $3,468,283.33

Category Number: 0040 MSE WALLS

0955 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  203.000 242.000

 56.880 .000

1

 

242.000 $.00 $13,764.96

0965 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,137.000 2,975.000

 56.880 .000

1

 

2,975.000 $.00 $169,218.00

Category Amount: $0.00 $182,982.96

Category Number: 0050 BRIDGE NO. 1 LT.

1025 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,040.000 2,241.650

 50.010 .000

 

 

2,241.650 $.00 $112,104.92

1030 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  780.000 856.800

 58.350 .000

 

 

856.800 $.00 $49,994.28

Category Amount: $0.00 $162,099.20



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 1 RT.

1055 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  284.000 292.598

 15.090 .000

 

 

292.598 $.00 $4,415.30

1070 500-2100     CONCRETE BARRIER LF  914.000 915.000

 65.960 .000

 

 

915.000 $.00 $60,353.40

1075 500-3002     CLASS AA CONCRETE CY  452.000 452.500

 388.570 .000

 

 

452.500 $.00 $175,827.93

1100 511-1000     BAR REINF STEEL LB  75,210.000 75,210.030

 0.680 .000

 

 

75,210.030 $.00 $51,142.82

1110 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,080.000 2,162.100

 50.010 .000

 

 

2,162.100 $.00 $108,126.62

1115 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  880.000 912.590

 58.350 .000

 

 

912.590 $.00 $53,249.63

Category Amount: $0.00 $453,115.70

Category Number: 0080 UTILITIES TOCCOA

1145 615-1000     JACK OR BORE PIPE - LF  150.000 245.000

 195.950 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

245.000 $.00 $48,007.75

1155 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  2,790.000 3,197.000

 53.130 .000

 

 

3,197.000 $.00 $169,856.61



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITIES TOCCOA

1175 670-1020     WATER MAIN, 2 IN LF  637.000 641.000

 12.500 .000

 

 

641.000 $.00 $8,012.50

1185 670-1080     WATER MAIN, 8 IN LF  2,226.000 2,234.000

 29.190 .000

 

 

2,234.000 $.00 $65,210.46

1190 670-1120     WATER MAIN, 12 IN LF  2,124.000 2,184.220

 34.520 .000

 

 

2,184.220 $.00 $75,399.27

1195 670-2060     GATE VALVE, 6 IN EA  4.000 6.000

 798.310 .000

 

 

6.000 $.00 $4,789.86

1220 670-5620     WATER SERVICE LINE, 3/4 IN LF  495.000 640.000

 12.360 .000

 

 

640.000 $.00 $7,910.40

Category Amount: $0.00 $379,186.85

Category Number: 0090 UTILITIES MARTIN

1245 670-1060     WATER MAIN, 6 IN LF  9,157.000 9,883.800

 23.520 .000

 

 

9,883.800 $.00 $232,466.98

1257 670-2060     GATE VALVE, 6 IN EA  .000 2.000

 798.310 .000

Town of Martin

                                                            

2.000 $.00 $1,596.62

Category Amount: $0.00 $234,063.60



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 LT.

1290 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  830.000 939.700

 63.840 .000

 

 

939.700 $.00 $59,990.45

Category Amount: $0.00 $59,990.45

Category Number: 0060 BRIDGE NO. 1 RT.

1295 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 836.100

 63.840 .000

 

 

836.100 $.00 $53,376.62

Category Amount: $0.00 $53,376.62

Category Number: 0030 ROADWAY

1320 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.197

 550.000 .000

 

 

1.197 $.00 $658.35

1325 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  10,000.000 683.000

 0.500 72.000

 

 

755.000 $36.00 $377.50

Category Amount: $36.00 $1,035.85

Category Number: 0020 ASPHALT CONCRETE - ALT 2

1340 205-0001     UNCLASS EXCAV CY  2,690,000.000 2,321,573.500

 2.410 124,108.000

 

 

2,445,681.500 $299,100.28 $5,894,092.42

Category Amount: $299,100.28 $5,894,092.42

Category Number: 0030 ROADWAY

1360 225-9001     LIME TN  7,100.000 2,863.670

 185.000 578.910

 

 

3,442.580 $107,098.35 $636,877.30



Georgia Date:

User: krender Department of Transportation Page 12 of 12

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0029

11/06/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1365 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  507.000 540.000

 114.480 .000

 

 

540.000 $.00 $61,819.20

1400 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  32.000 19.000

 360.210 1.000

 

 

20.000 $360.21 $7,204.20

1415 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  34.000 13.000

 397.990 1.000

 

 

14.000 $397.99 $5,571.86

1430 710-9000     PERMANENT SOIL REINFORCING MAT SY  28,000.000 12,590.221

 3.400 1,222.222

 

 

13,812.443 $4,155.55 $46,962.31

Category Amount: $112,012.10 $758,434.87

Project Total Amount: $1,008,305.78 $28,488,841.13


